



DP/01 ATTACHMENT B: STATUS OF IMPLEMENTATION OF 2016 PROGRAMME OF ACTIVITIES UNDER THE AFI PLAN

STATUS OF IMPLEMENTATION OF THE WORK PROGRAMME 2016				
Activity	Actions required	Expected deliverables	Action undertaken	Action required from the meeting.
Development of State (Regional) Safety Programmes and the conduct of SSP training (Focus Area 1)	<ul style="list-style-type: none"> Assist States to develop and implement State Safety Programmes. 	State Safety Programme courses.	Specific Project proposal prepared and implementation already started. The detail of the progress reported in DP2.	<p>The meeting to take note of</p> <ul style="list-style-type: none"> Note the progress made in the implementation of the SSP project.
BAG member States (Cape-Verde, Gambia, Ghana, Guinea, Liberia, Nigeria, Sierra-Leone) (Focus Area 1)	Establish an effective and sustainable Regional Safety Oversight Organization and Regional Accident and Incident Investigation Organization for the BAG States.	<p>Support to BAGASOO to continue in 2016 to ensure sustainability.</p> <p>Support, follow up on the establishment of BAGAIA and its expansion to include non-BAG States.</p> <p>Encourage BAG States to join AAMAC for ANS supervision services</p>	A meeting scheduled in the first quarter of 2017 among RSOOs and RAIOS for future integration and enlargement of such entities	<p>The meeting to note:</p> <ul style="list-style-type: none"> The proposed meeting of Global and Regional RSOOs and RAIOS in the 1st Quarter of next year.

STATUS OF IMPLEMENTATION OF THE WORK PROGRAMME 2016				
Activity	Actions required	Expected deliverables	Action undertaken	Action required from the meeting.
CEMAC member States and Sao Tome and Principe (Cameroon, Chad, Central African Republic, Congo, Equatorial Guinea, Gabon, Sao Tome & Principe) (Focus Area 1)	Establish an effective and sustainable Regional Safety Oversight Organization and Regional Accident and Incident Investigation Organization for the CEMAC States and Sao Tome and Principe.	<p>Support and follow-up on the establishment of the Regional Safety Oversight Organization and Accident Investigation Organizations.</p> <p>Support the recruitment of Technical personnel including the option of establishing a Cooperative Inspectorate Scheme</p>	<p>A meeting scheduled in the first quarter of 2017 among RSOOs and RAIOS for future integration and facilitating the enlargement of such entities</p> <p>TCB MSA signed in 2012. WACAF office assisted in recruitment of Technical Director who is already deployed, and a Training Director who has already been selected but yet to report; ADB PASTA-CO project to assist in recruitment of inspectors, is awaiting conclusion of ICAO-CEEAC agreement submitted to CC3P for clearance.</p>	<p>The meeting to note:</p> <ul style="list-style-type: none"> • The proposed meeting of Global and Regional RSOOs and RAIOS in the 1st Quarter of next year. • progress in the recruitment of technical personnel and action required on the part of ICAO (CC3P)

STATUS OF IMPLEMENTATION OF THE WORK PROGRAMME 2016				
Activity	Actions required	Expected deliverables	Action undertaken	Action required from the meeting.
East Africa Community (EAC) Partner States (Burundi, Kenya, Rwanda, Uganda, Tanzania) (Focus Area 1)	<ul style="list-style-type: none"> Strengthen the existing EAC Civil Aviation Safety and Security Oversight Agency (CASSOA). Establish an EAC Regional Accident and Incident Investigation Organization (EAC-RAIO). 	<ul style="list-style-type: none"> Support to realize the effective establishment of EAC-RAIO. Support CASSOA in the implementation of the Partner States Safety Programme. 	<p>I CAO continued to engage and proposed a memorandum of cooperation between CASSOA and SASO,</p> <p>A meeting scheduled in the first quarter of 2017 among RSOOs and RAIOS for future integration and facilitating the enlargement of such entities</p>	<p>The meeting to note:</p> <ul style="list-style-type: none"> The proposed meeting of Global and Regional RSOOs and RAIOS in the 1st Quarter of next year.

STATUS OF IMPLEMENTATION OF THE WORK PROGRAMME 2016				
Activity	Actions required	Expected deliverables	Action undertaken	Action required from the meeting.
SEVEN Partners States (Djibouti, Egypt, Eritrea, Ethiopia, Libya, Somalia and Sudan) (Focus Area 1)	<ul style="list-style-type: none"> Establish an effective and sustainable Regional Safety Oversight Organization and Regional Accident and Incident Investigation Organization for the Seven Partners States. 	Follow-up on the establishment of the Regional Safety Oversight Organization and Accident and Incident Investigation Organization.	<p>A proposal drafted to be presented for the way forward considering Libya, Egypt and Sudan joining RSOO in ACAC/MID Region.</p> <p>A meeting scheduled in the first quarter of 2017 among RSOOs and RAIOS for future integration and facilitating the enlargement of such entities</p>	<p>The meeting to take note of:</p> <ul style="list-style-type: none"> The proposed meeting of Global and Regional RSOOs and RAIOS in the 1st Quarter of next year.

STATUS OF IMPLEMENTATION OF THE WORK PROGRAMME 2016				
Activity	Actions required	Expected deliverables	Action undertaken	Action required from the meeting.
SADC member States (Angola, Botswana, DRC, Lesotho, Madagascar, Malawi, Mauritius, Mozambique, Namibia, Seychelles, South Africa, Swaziland, Zambia, Zimbabwe) (Focus Area 1)	<ul style="list-style-type: none"> Establish an effective and sustainable Regional Safety Oversight Organization (RSOO) and Regional Accident and Incident Investigation Organization for SADC member States (SADC-RAIO). 	AFI Plan to continue engaging SASO and support activities for its operationalization	<p>ICAO continued to engage the concerned parties and proposed a memorandum of cooperation between SASO CASSOA.</p> <p>A meeting scheduled in the first quarter of 2017 among RSOOs and RAIOS for future integration and facilitating the enlargement of such entities</p>	<p>The meeting to take note of :</p> <ul style="list-style-type: none"> The continued ICAO's Support and, The proposed meeting of Global and Regional RSOOs and RAIOS in the 1st Quarter of next year.

STATUS OF IMPLEMENTATION OF THE WORK PROGRAMME 2016				
Activity	Actions required	Expected deliverables	Action undertaken	Action required from the meeting.
UEMOA member States and Mauritania (Benin, Burkina Faso, Cote d'Ivoire, Guinea Bissau, Mali, Mauritania, Niger, Senegal, Togo) (Focus Area 1)	<ul style="list-style-type: none"> Establish an effective and sustainable Regional Safety Oversight Organization (RSOO) and an independent Regional Accident and Incident Investigation Agency for UEMOA member States and Mauritania (UEMOA-RAIO). 	Follow-up on the establishment of the Regional Safety Oversight Organization and Accident and Incident Investigation Organization.	<p>WACAF Regional Office has been engaging with States and UEMOA.</p> <p>A Plan of Action was signed with Secretary General of UEMOA during ICAO Secretary General's Visit to Burkina Faso, 2-3 May 2016.</p> <p>ADB PASTA-CO project to assist in RSOO establishment amongst other things, is awaiting conclusion of ICAO-CEEAC agreement submitted to CC3P for clearance.</p>	<p>The meeting to take note of:</p> <ul style="list-style-type: none"> The progress made so far and, the proposed meeting among the RSOO's and RAIO's in the 4th quarter of this year Support available from partners (ADB) and action required on the part of ICAO (CC3P)
Safety Inspectors training courses (Focus Area 2)	Delivery of training for Safety Inspectors:-		Coordination made with ICAO endorsed training centers and relevant information provided to member States.	<p>Meeting to take note of :-</p> <ul style="list-style-type: none"> The coordination made with ICAO indorsed centers and member states in the region.
	<ul style="list-style-type: none"> Airworthiness Inspector Courses. 	Airworthiness Inspector Course (English).		
		Airworthiness Inspector Courses (French).		
	<ul style="list-style-type: none"> Operations Inspector Courses. 	Operations Inspector Courses (English)		
Operations Inspector Courses (French).				

STATUS OF IMPLEMENTATION OF THE WORK PROGRAMME 2016				
Activity	Actions required	Expected deliverables	Action undertaken	Action required from the meeting.
	<ul style="list-style-type: none"> Personnel Licensing Inspector Courses. 	Personnel Licensing Inspector Courses (English). Personnel Licensing Inspector Course (French).		
	<ul style="list-style-type: none"> Air Navigation Services Inspector Courses. 	Air Navigation Services Inspectors Courses (English). Air Navigation Services Inspectors Courses (French).		
Seminars, workshops and safety-related training courses other than Safety Inspector, SSP and SMS (Focus Area 2)	<ul style="list-style-type: none"> Develop qualified inspectors in State Safety Oversight Systems: 			The meeting to take note of:- <ul style="list-style-type: none"> Workshops/Seminars that have included in various AFI Plan projects Rescheduled workshops;
	<ul style="list-style-type: none"> Safe Transport of Dangerous Goods by Air. 	1 Safe Transport of Dangerous Goods by Air workshop (Bilingual).	Rescheduled	
	<ul style="list-style-type: none"> Aviation Medicine. 	1 Aviation Medicine Workshop (English).	Rescheduled	
	<ul style="list-style-type: none"> State Safety Oversight Organization. 	1 State Safety Oversight Organization Workshop (Bilingual).	Included in FSO project	

STATUS OF IMPLEMENTATION OF THE WORK PROGRAMME 2016				
Activity	Actions required	Expected deliverables	Action undertaken	Action required from the meeting.
	<ul style="list-style-type: none"> Performance-based Navigation Implementation 	1 Airspace Concept and Design Workshop (English).	Rescheduled	
	<ul style="list-style-type: none"> Search and Rescue (SAR) 	1 SAR Workshop	Included in the SAR project	
	<ul style="list-style-type: none"> Aviation training organization inspector 	1 Training/ workshop on Aviation Training Inspectors	Rescheduled	
	<ul style="list-style-type: none"> ECCAIRS Technical and End User Course 	1 ECCAIRS Technical and End User Course	Rescheduled	
Provide direct support to African States in their effort to resolve identified deficiencies (Focus Area 2)	<ul style="list-style-type: none"> Assist States in implementation of their Corrective Action Plans. 	<p>Continue implementation through ROSTs activities.</p> <ul style="list-style-type: none"> Follow up on the implementation of the ICAO Plans of Action. Support the interventions under TCB, AFI-CIS and other partners. Coordinate with the States the building of safety oversight capacities in line with the ICAO Plans of Action. 	<ul style="list-style-type: none"> The Regional Office Safety Teams (ROSTs) conducted missions to 9 States since June 2016. (Detail Presented in DP5) AFI/ CIS support Missions conducted to 3 States with plans for another 3 missions before the end of the year, 2016. 	<p>The meeting to take note of:-</p> <ul style="list-style-type: none"> The support provided to States through ROST missions. The support provided through AFI/ CIS missions

STATUS OF IMPLEMENTATION OF THE WORK PROGRAMME 2016				
Activity	Actions required	Expected deliverables	Action undertaken	Action required from the meeting.
Conduct Safety Management Systems courses (Focus Area 3)	<ul style="list-style-type: none"> Enable aviation service providers to develop and implement their respective Safety Management Systems (SMS). 	Safety Management Systems courses.	Specific Project proposal Will be prepared and submitted to SC as per the 2017 Work Programme.	The meeting to take note The proposal and approve the 2017 work Programme.
Support the development of service providers SMS (Focus Area 3)				

-END-