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SUMMARY 

 
The aim of this paper is to present the actions taken as a follow-up to the 
DGCA-MID/4 Conclusion 4/4 related to the MIDAD Project. 
 
Action by the meeting is at paragraph 3. 

 
 
1. INTRODUCTION 
 
1.1 The meeting may wish to recall that the DGCA-MID/4 meeting (Muscat, Oman, 17-19 
October 2017), through DGCA Conclusion 4/4, encouraged States to engage with EUROCONTROL 
to migrate to the European AIS Database (EAD); and requested that a progress report be presented to 
the DGCA-MID/5 meeting. 
 
2. DISCUSSION  
 
2.1 The meeting may wish to recall that the MIDANPIRG/16 meeting agreed that the 
MIDAD TF should propose a new action plan for the implementation of the MIDAD project in 
accordance with the EUROCONTROL proposal based on the European AIS Database (EAD) 
experience. Based on the outcome of the EAD-MIDAD Workshop (EUROCONTROL, Brussels, 
Belgium, 5-6 October 2017), it was agreed that MIDAD would be implemented as per the following 
Phases: 
 

Phase A: Individual migration of MID States to EAD 

Phase B: Set-up of MIDAD Manager 

Phase C: Implementation of MIDAD system and service 
 
2.2 The MIDANPIRG/17 reviewed the outcome of the MIDAD TF/5 and AIM SG/4 
meetings (13-15 February 2018) and agreed that the development of a detailed action plan for the 
implementation of the MIDAD Project Phase B (set-up of MIDAD Manager) be initiated when at least 
7 States complete their migration to EAD. Accordingly, the meeting agreed to the following 
MIDANPIRG Conclusion: 
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MIDANPIRG CONCLUSION 17/1: MID REGION AIM DATABASE (MIDAD) 

That: 
a) the status of individual migration by MID States to EAD (MIDAD Project Phase 

A) be monitored by the AIM Sub-Group; and 
 

b) the development of a detailed action plan for the implementation of the MIDAD 
Project Phase B (set-up of MIDAD Manager) be initiated when at least 7 States 
complete their migration to EAD. 

 
2.3 The current status of migration to EAD is as follows:  

 
 Migrated Planning Still under 

consideration 
No Plan Remarks 

Bahrain   √   
Egypt    √  
Iran    √ Sanctions 
Iraq  √ (2021)    
Jordan √     
Kuwait  √    
Lebanon  √    
Libya    √  
Oman  √  

(late 2020) 
   

Qatar  √ (Q2-2020)    
Saudi 
Arabia 

  √   

Sudan    √ Sanctions 
Syria    √ Sanctions 
UAE  √    
Yemen    √  

 
 

3. ACTION BY THE MEETING 
 
3.1 The meeting is invited to note the information contained in this paper. 

 
 

- END - 
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