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APPENDIX A — IMPLEMENTATION PLAN AND TASK LIST FOR AN OPERATIONAL TRIAL OF 

ADVANCED SURVEILLANCE-ENHANCED PROCEDURAL SEPARATION (ASEPS) USING AUTOMATIC 

DEPENDENT SURVEILLANCE-BROADCAST (ADS-B) 

(paragraph 2.15 refers) 

 

1. INTRODUCTION 

1.1 Advancements in aircraft avionics and air traffic management flight data processing systems, 

further augmented by the anticipated availability of  Air Traffic Services (ATS) surveillance capability in the 

North Atlantic (NAT) Region via reception of Automatic Dependent Surveillance – Broadcast signals, by a 

constellation of Low Earth Orbiting Satellites (LEOS), has driven analysis of whether the lateral and 

longitudinal separation standards in the current NAT High Level airspace could be reduced to increase the 

efficiency of the airspace. 

1.2 NAT SPG Conclusion 50/07 supported expanded use of ATS surveillance capability using 

space-based reception of ADS-B signals.  As the NAT Region was envisaged as the first place that space-

based ADS-B ATS surveillance would be used, the NAT SPG agreed that the NAT Implementation 

Management Group (IMG) and NAT Safety Oversight Group (NAT SOG) provide input and identify all 

activities supporting the implementation of an ATS surveillance service. 

1.3 The ICAO Separation and Airspace Safety Panel (SASP) has developed ‘advanced 

surveillance-enhanced procedural separation minima’ (ASEPS) that can be used in airspace where ADS-B 

service is provided but VHF voice is not available.  The SASP has agreed on amendments to the Procedures 

for Air Navigation Services – Air Traffic Management (PANS-ATM; Doc 4444) and it is anticipated that 

these amendments will become effective on 5 November 2020. 

1.4 This Implementation Plan (and associated Task List) supports a trial implementation period 

beginning in March 2019 and follows the guidelines provided in ICAO Doc 9689 (Manual on Airspace 

Planning Methodology for Determination of Minima). 

1.5 NAT SPG 53/5 agreed the following prerequisites (Table-1) that are to be fulfilled in order 

to enable an operational trial to use Space-Based Automatic Dependent Surveillance-Broadcast (SB ADS-B).  

Table-1 also references to Tasks that service these prerequisites. 

Table 1 

Prerequisite Reference 

The Separation and Airspace Safety Panel (SASP) has agreed minima and associated 

requirements for Advance Surveillance-Enhanced Procedural Separation (ASEPS). 

 

Task 2 

Implementing Air Navigation Service Providers (ANSP) have; 

i) Completed ASEPS implementation plans aligned to the NAT SB ADS-B 

Concept of Operations (CONOPS) and the ICAO SASP output referred to 

above;  

ii) Confirmed their SB ADS-B service meets identified performance 

requirements;  

iii) Completed safety management activities as required by their respective 

regulatory authorities; and 

iv) Confirmed that the Performance Based Communication and Surveillance 

(PBCS) performance is measured and reported in the same manner as other 

applications of reduced separation in the NAT 

 

This Plan 

 

 

Task 6 

 

Task 12/13/14 

 

 

The plans and the outputs of the safety management activities referred to above have 

been reviewed by the NAT Implementation Management Group (NAT IMG) and the 

NAT Safety Oversight Group (NAT SOG); 

 

Task 12/13 

Task 14 
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Prerequisite Reference 

The NAT IMG and NAT SOG identify success criteria and trial duration;  

Task 14 

Neither the NAT IMG nor the NAT SOG identifies an issue that, in their opinion, 

requires resolution before an operational trial should commence; 

- 

The NAT IMG has confirmed that implementing ANSPs have completed all required 

implementation activities. 

 

- 

NAT SPG has approved the implementation plan and supporting task list that would 

also include the above listed prerequisites to enable a trial for implementation of 

ASEPS using ADS-B in the NAT Region 

 

NAT SPG/54 

2. IMPLEMENTATION PROCESS 

2.1 The implementation process also considers ICAO implementation consideration guidance for 

regional, State or local safety assessments. 

Table 2 

Implementation Steps 

Step 1 
Undertake widespread regional consultation with all possible stakeholders and other interested 
parties. 

Step 2 
Develop an airspace design concept or ensure that the proposed separation minima being 
implemented will fit the current airspace system and regional or state airspace planning 
strategy. 

Step 3 
Review appropriate manual noting specific assumptions, constraints, enablers and system 
performance requirements. 

Step 4 
Compare assumptions, enablers, and system performance requirements in the appropriate 
manual with the regional or State’s operational environment, infrastructure and capability. 

Step 5 
If a region or State or ANSP has determined that the change proposal for that region or State is 
equal to or better than the reference, requirements and system performance in the appropriate 
manual, then the region or State must undertake safety management activities including: 

Step 5a) 
formal hazard and consequence(s) identification, as well as safety risk analysis activities 
including identification of controls and mitigators; 

Step 5b) implementation plan; 

Step 5c) 

techniques for hazard identification/safety risk assessment which may include: 
1) the use of data or experience with similar services/changes; 

2) quantitative modelling based on sufficient data, a validated model of the change, and 

analysed assumptions; 

3) the application and documentation of expert knowledge, experience and objective 

judgment by specialist staff; and 

4) a formal analysis in accordance with appropriate safety risk management techniques as 

set out in the Safety Management Manual (Doc 9859); 

Step 5d) 
identification and analysis of human factors issues identified with the implementation including 
those associated with Human Machine Interface matters; 

Step 5e) simulation where appropriate; 

Step 5f) operational training; and 

Step 5g) regulatory approvals 
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Implementation Steps 

Step 6 

If a region or State has determined that the change proposal for that region or State is not equal 

to the requirements and system performance in the appropriate manual, then the region or State 

must: 

i) consider alternative safety risk controls to achieve the technical and safety 

performance that matches the reference in the appropriate manual; or, 

ii) conduct appropriate quantitative risk analysis for the development of a local standard 

in accordance with the Manual on Airspace Planning Methodology for the Determination of 

Separation Minima Doc 

9689. 

Step 7 
Develop suitable safety assessment documentation including a safety plan and associated safety 
cases. 

Step 8 Implementation activities should include: 

Step 8 i) trial under appropriate conditions; 

Step 8 ii) 
expert panel to undertake scrutiny of proposals and development of identified improvements to 
the implementation plan; 

Step 8 iii) develop an appropriate backup plan to enable reversion if necessary; and 

Step 8 iv) continuous reporting and monitoring results of incidents, events, observations. 

Step 9 Develop a suitable post-implementation monitoring and review processes. 

2.2 The ‘Task List’ supporting the Implementation Plan for Trial of Space Based Automatic 

Dependent Surveillance – Broadcast (ADS-B) Separations in the ICAO NAT Region is contained in 

Attachment A. 

3. IDENTIFICATION OF THE NEED FOR CHANGE 

3.1 NAT customers request more fuel-efficient flight profiles and routes that will reduce 

operating costs and show a return on operator investment in aircraft avionics.  Applying a reduced lateral and 

longitudinal separation is expected to enhance the provision of fuel-efficient profiles and routes with 

minimal change to NAT operations. 

3.2 The new separation standard is expected to result in a reduction in fuel burn and a 

consequent reduction in greenhouse gas emissions through an increased likelihood of flights being able to 

operate at their optimum routes and flight levels either through initial oceanic clearances and ability to be 

issued mid ocean-ocean altitude “step climb” clearances or dynamic re-routes. 

3.3 There is added benefit of allowing return on operator investment in aircraft avionics without 

requiring a change from current High Level Airspace (HLA) and performance based communication and 

surveillance (PBCS) authorizations. 

3.4 It is anticipated that, as traffic levels have been shown to steadily increase, the ability to 

track aircraft conformance to the ATC cleared route profile via real time surveillance will increase safety and 

lower the collision risk estimate in the areas where ATS surveillance services are provided. 

4. DESCRIPTION OF CURRENT AIRSPACE AND THE CNS / ATM SYSTEMS 

4.1 Airspace Structure 

4.1.1 The responsibility for air traffic control services within the North Atlantic (NAT) Region is 

shared among nine states: Canada, Denmark, France, Iceland, Ireland, Norway, Portugal the United 

Kingdom and the United States. 
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4.1.2 The NAT Region mainly consists of Class A airspace; in which Instrument Flight Rules 

(IFR) apply at all times.  Class A airspace has been established at and above FL 55 except in the Bodø 

Oceanic Control Area (OCA) and in the Nuuk Flight Information Region (FIR) where it has been established 

above FL 195 and in the domestic portion of the Reykjavik Flight Information Region (FIR) where it has 

been established at and above FL 200. 

4.1.3 The NAT Region comprises the following FIRs/CTAs: Bodø Oceanic, Gander Oceanic, New 

York East Oceanic, Nuuk, Reykjavik, Santa Maria and Shanwick. 

4.1.4 Traffic is controlled by Oceanic centres at Reykjavik, Bodø, Gander, New York, Santa 

Maria, and Prestwick and by Shannon and Brest ACCs. 

 

4.1.5 NAT traffic is predominantly commercial.  International General Aviation (IGA) Business 

aircraft comprise a high proportion of the higher altitude airspace operations. 

4.1.6 For most of the North Atlantic (NAT) airspace ATS surveillance and VHF voice 

communications is unavailable.    With the exception of the trans-Atlantic surveillance corridor connecting 

the continents via the southern part of Reykjavik CTA and the north-western part of Gander CTA, air traffic 

management is primarily procedural in nature, although parts of other CTAs also enjoy the benefits of ATS 

surveillance. These parts consist of Bodø oceanic airspace with the exception of the north-west part, the 

NOTA, SOTA and BOTA airspaces in the eastern portion of Shanwick FIR controlled by Shannon and Brest 

ACCs and in the central portion of the Santa Maria OCA where ATS surveillance services are provided. 
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4.2 Strategic Lateral Offset Procedure (SLOP) 

4.2.1 Currently, strategic lateral offsets of up to two miles right of a route or track centreline have 

been introduced as a means of reducing collision risk and is now standard operating procedure in the entire 

NAT Region. The NAT Region is considering implementation of lateral offsets of tenths of a nautical mile 

up to a maximum of 3.7 km (2 NM) as per the provisions published in the PANS ATM Chapter 16.5. 

4.3 Airborne Collision Avoidance System (ACAS) 

4.3.1 In addition to the requirements of Annex 6, (Part I paragraph 6.16 and Part II, paragraph 

6.14) ACAS II shall be carried and operated in the NAT Region by all turbine-engine aircraft having a 

maximum certified take-off mass exceeding 5700kg or authorized to carry more than 19 passengers. 

4.4 Navigation Performance Specifications  

4.4.1 The NAT High Level Airspace (HLA) is established between FL285 and FL420.  To ensure 

the safe application of separation between aircraft in the NAT HLA airspace, aircraft normally need to have a 

MNPS approval or a NAT HLA MNPS approval to operate within this part of the NAT airspace.  An 

exception to this is that non-approved aircraft are allowed to enter the NAT HLA airspace if the following 

conditions are satisfied: 

 The aircraft is provided with an ATS Surveillance service; and 

 The aircraft is in Direct controller pilot communications on VHF; and 

 The aircraft has a certified installation of equipment providing it with the ability to navigate 

along the cleared track. 

4.4.2 The NAT HLA was established to ensure that the risk of collision as a consequence of a loss 

of horizontal separation would be contained within an agree Target Level of Safety (TLS).  The navigation 

component of the MNPS approval is based on the Annex 6 MNPS requirements and the navigation 

component of the NAT HLA MNPS approval is based on the RNAV 10 or RNP4 requirements. 

4.5 ATM Systems 

4.5.1 The general flight data processing systems (FDPs) and associated ancillary equipment 

employed by the six CTAs for the implementation of Communication Navigation Surveillance/Air Traffic 

Management have a high level design that supports; 

 General flight data processing 

 Profile conformance monitoring 

 Conflict probing 

 Numerous controller support tools 

 Electronic progress display (flight progress strips or situational graphical display) 

 Automatic internal and external coordination through on-line data interfaces  

 FANS1/A ADS-C and CPDLC 

 ARINC 623 Oceanic Clearance Delivery 

 Multi radar or ADS-B data processing and graphical display 

 Flight message prioritisation and display queue 

5. TRAFFIC PATTERNS & PROCEDURAL SEPARATION MINIMA 

5.1 General 

5.1.1 The traffic is dominated by two major axes.  First, there is the axis linking Europe (and the 

Middle East) to North America (excluding Alaska).  Second is the axis linking Europe to the Caribbean, 
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Canaries, and South America.  A substantial proportion of NAT traffic, namely that operating between cities 

in Europe and those in North America operate on the first axis. 

5.1.2 The major traffic flow between Europe and North America takes place in two distinct traffic 

flows during each 24-hour period due to passenger preference, time zone differences and the imposition of 

night-time noise curfews at the major airports.  The majority of the Westbound flow leaves European airports 

in the late morning to early afternoon and arrives at Eastern North American coastal airports typically some 2 

hours later - local time - given the time difference.  The majority of the Eastbound flow leaves North 

American airports in mid/late evening and arriving in Europe early to mid-morning - local time.  

Consequently, the diurnal distribution of this traffic has a distinctive tidal pattern characterised by two peaks 

passing 30° W, the Eastbound centred on 0400 Universal Co-ordinated Time (UTC) and the Westbound 

centred on 1500 UTC. 

5.2 North Atlantic Organised Track System (NAT OTS) 

5.2.1 Although a number of fixed trans-Atlantic tracks exist, about 50% of traffic operates on 

tracks, which vary from day to day dependent on meteorological conditions.  The variability of the wind 

patterns would make a fixed track system unnecessarily penalising in terms of flight time and consequent 

fuel usage. 

5.2.2 The OTS is set up on a diurnal basis for each of the Westbound and Eastbound flows.  Each 

core OTS is comprised of a set, typically 4 to 7, of parallel or nearly parallel tracks, positioned in the light of 

the prevailing winds to suit the traffic flying between Europe and North America. 

5.2.3 The designation of an OTS facilitates a high throughput of traffic by ensuring that aircraft on 

adjacent tracks are separated for the entire oceanic crossing - at the expense of some restriction in the 

operator's choice of track.  In effect, where the preferred track lies within the geographical limits of the OTS, 

the operator is obliged to choose an OTS track or fly above or below the system.  Where the preferred track 

lies clear of the OTS, the operator is free to fly it by nominating a random track.  Trans-Atlantic tracks, 

therefore, fall into three categories: OTS, Random or Fixed. 

5.3 Separation 

5.3.1 Procedural Separation Application - The separation minima applied within the NAT Region 

airspace vary greatly depending on aircraft class (jet, prop), communication, navigational and surveillance 

capability, as well as FIR application.  NAT Doc 008 (Application of Separation Minima) contains the latest 

information and references to the separations being applied.  For most of the North Atlantic the following 

separations are applied. 

5.3.2 Longitudinal Separation 

5.3.2.1 Same Direction up to 90 degrees: 

 10 minutes using Mach Number Technique (MNT); 

 5 to 9 minutes using MNT with speed differential; 

 5 minutes between RCP240/RSP180 compliant aircraft; 

 15, or 10 minutes between flights intersecting routes, depending on aircraft equipage; 

 50NM RNP 10 (ADS-C periodic contract rate of 27 minutes) and RCP240/RSP180 compliant 

aircraft; 

 50NM RNP 4 (ADS-C periodic contract rate of 32 minutes) and RCP240/RSP180 compliant 

aircraft; 

 30NM RNP 2/4/10 (ADS-C periodic contract rate of 12 minutes) and RCP240/RSP180 compliant 

aircraft. 
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5.3.2.2 Opposite Direction Separation: 

 Vertical separation is required from 15minutes before until 15 minutes after the estimated passing 

point; 

 Vertical separation is required from 15 minutes before until 10 minutes after the estimated 

passing point if the flights have reported over a common point. 

5.3.2.3 Opposite-direction aircraft on reciprocal tracks may be cleared to climb or descend to or 

through the levels occupied by another aircraft provided that ADS-C reports show that the aircraft have 

passed each other by the applicable separation minimum. 

5.3.3 Lateral Separation 

5.3.3.1 The lateral separation minima applied between aircraft tracks in the airspace vary according 

to communication, navigational and surveillance capability and FIR application (see NAT Doc 008).  For 

most of the North Atlantic the following separations are applied: 

 60NM or 1 degree.  ‘Gentle Slope Rules’ have been adopted to ensure that the actual separation 

never falls below distances which vary with latitude but never fall short of 50.5NM. 

 50NM between RNP10. 

 23NM between RNP4 and RCP240/RSP180 compliant aircraft. 

5.3.4 Reduced Vertical Separation Minimum (RVSM) 

5.3.4.1 RVSM airspace has been established within the confines of MNSP/HLA airspace and 

associated transition areas.  In RVSM airspace, 1000 ft. vertical separation is applied between approved 

aircraft.  Currently, RVSM is only applied between FL 290 and FL 410 inclusive.  To ensure the safe 

application of the separation minimum, only RVSM approved aircraft are allowed to operate within RVSM 

airspace.  Aircraft are monitored to ensure that the TLS is being met. 

6. COMMUNICATION, NAVIGATION, SURVEILLANCE 

6.1 Communication  

6.1.1 Air / Ground Communication 

6.1.1.1 For the most part the communications possibilities within the North Atlantic are: 

 HF voice communications via Aeradio; 

 FANS1/A CPDLC; 

 SATCOM voice via Aeradio; 

 Oceanic Clearance Delivery via ARINC 623 datalink or VHF communications. 

6.1.1.2 Direct controller pilot and general purpose VHF voice communications is available in 

limited areas of coverage within the North Atlantic, namely close to landmass where VHF receivers and 

transmitters can be located, such as within the Iceland FIR/CTA.  Details of communications services 

provided are contained within State AIPs. 

6.1.1.3 All aircraft operating within the North Atlantic shall maintain continuous watch on the 

appropriate frequency unless engaged in direct controller pilot communications with the appropriate ATC 

Control.  HF RTF communication equipment with appropriate frequencies available is mandatory outside 

VHF coverage.  When operating outside VHF coverage aircraft are required to be equipped with dual long 

range voice communications system (HF or SATCOM). 
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6.1.2 Ground / Ground Communication 

6.1.2.1 Communication between sectors and ANSPs within the North Atlantic is primarily affected 

through interactions with the Flight Data Processing System (FDPS) via On-Line Data link Interfaces.  This 

is used for initial coordination (and in many cases re-coordination) of flights crossing the common boundary.  

All voice coordination between ANSPs is effected via dedicated phone lines. 

6.2 Navigation 

6.2.1 The required navigation performance of aircraft operating in the NAT HLA is specified in 

the NAT section of DOC 7030. 

6.2.2 Except when operating on the special “Blue Spruce Routes” as defined in NAT Doc 007 or 

under the exemption described in section 4.4.1 above aircraft operating in the NAT HLA are required to 

carry two independent long range navigation systems. 

6.2.3 MNPS/HLA aircraft navigate mostly using GNSS and IRS/INS.  Several ground based 

navigations aids such as VOR, NDB and DME are available in Iceland, and Santa Maria but those aids are 

scarce and far between and do therefore not significantly contribute towards the navigation performance. 

6.3 Surveillance 

6.3.1 ATS Surveillance services (radar, ADS-B and Multilateration) are provided within some 

portions of the NAT HLA airspace, where radar- and/or ADS-B and/or Multilateration coverage exists.  The 

ATS Surveillance services are provided in accordance with the ATS Surveillance services procedures in the 

PANS ATM (DOC 4444). 

6.3.2 All aircraft operating as IFR flights anywhere within the NAT Region are required to be 

equipped with a pressure-altitude reporting SSR transponder and may therefore benefit from such radar and 

multilateration air traffic services, currently offered in the parts of the Bodø, Reykjavik, Gander, Shanwick, 

Santa Maria and New York oceanic areas. 

6.3.3 ADS-B services have for some time been available in some continental airspaces 

immediately adjacent to the NAT Region and are now provided within portions of the NAT HLA airspace, 

specifically in the Gander, Reykjavik and Santa Maria OCAs.  Eligibility for ADS-B service in the NAT is 

based upon the provisions in the NAT Regional Supplementary Procedures (ICAO Doc 7030) section 5.6. 

6.3.4 SASP agreed that downlinked ADS-B position performance level will be NIC ≥ 4 and 

NACP ≥ 5 (NUCP ≥ 4).  In addition, the standard deviation values employed in the ASEPS CRM would 

utilize a standard deviation (σ) value of 0.204 NM for non-radar airspace. 

6.3.5 Data will not be used by the ATC system for determining aircraft position when, as specified 

in ICAO Doc 7030, any of the position quality indicators have a value of 0 (zero).  Consequently, an aircraft 

carrying 1090 MHz extended squitter (1090ES) ADS-B equipment shall disable ADS-B transmission unless: 

a) the aircraft emits position information of an accuracy and integrity consistent with the 

transmitted values of the position quality indicator; or 

b) the aircraft always transmits a value of 0 (zero) for one or more of the position quality 

indicators (NUCp, NIC, NAC or SIL), when the requirements of a) above cannot be met; or 

c) the operator has received an exemption granted by the appropriate ATS authority. 

Note.— The following documents provide guidance for the installation and airworthiness 

approval of ADS-B OUT system in aircraft and ensure compliance with a) above: 
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1. European Aviation Safety Agency (EASA) AMC 20-24; or 

2. FAA AC No. 20-165A — Airworthiness Approval of ADS-B; or 

3. Configuration standards reflected in Appendix XI of Civil Aviation Order 20.18 of the 

Civil Aviation Safety Authority of Australia. 

6.3.6 North Atlantic States providing ADS-B Air Traffic Services maintain a common exclusion 

list of aircraft that are known to not satisfy the conditions promulgated by Doc 7030.  The purpose of the 

exclusion list is to ensure that ADS-B reports received from such aircraft are not utilized by the air traffic 

control system for separation services.  Gander, Reykjavik and Santa Maria have been using this list and 

Shanwick will begin doing so. 

6.3.7 Aircraft operators wishing to receive an exemption from the procedures specified above for 

an individual flight shall apply for an exemption to the ATS unit(s) in accordance with AIP directives. Any 

approvals for such exemptions may be contingent on specific conditions such as routing, flight level and time 

of day. 

7. DETERMINATION OF PROPOSED SYSTEM 

7.1 General 

7.1.1 The space-based ADS-B system will consist of a constellation of LEO satellites hosting 

ADS-B receivers. A satellite will receive ADS-B data including position, velocity and altitude from aircraft, 

which is then routed through other satellites and down-linked to a satellite operations ground station from 

where it is on-forwarded to Shanwick and Gander.  Santa Maria will utilise the existing ground based ADS-

B system. 

7.1.2 Application of the ATS surveillance based procedural separation will be aligned between 

Gander and Shanwick by applying the same conditions for separation. No changes will be made to other 

procedural separations being applied between Shanwick and Gander and other ANSPs. 

7.1.3 The current ADS-B coverage in Santa Maria does not allow for transfer of traffic to and 

from Gander and Shanwick using ASEPS. If SB ADS-B becomes available in Santa Maria during the Trial, 

this will be reassessed. 

7.1.4 Application of the ATS surveillance based procedural separations will require RCP 240 

(Required Communication Performance approvals as per NAT SPG conclusion 52/19 (PBCS Operator 

Requirements in the NAT Region) and contained in the Performance-Based Communication and 

Surveillance (PBCS) Manual (Doc 9869) and RNP 4. 

7.1.5 PBCS designators will be required in the flight plan as per NAT SPG conclusion 52/20 and 

shall be included in inter-coordination between all adjacent ANSPs. 

7.1.6 There will be no change to non VHF direct controller-pilot communications infrastructure or 

procedures using CPDLC, as contained in the Global Operations Data Link (GOLD) Manual (Doc 10037), 

and Satellite Voice Operations Manual (Doc 10038.). 

7.1.7 FANS1/A ADS-C waypoint change event contracts and CPDLC confirm assigned route 

[UM137/DM40] will continue to be utilised to extract intent data (NEXT and NEXT+1) from the flight’s 

FMS as part of conformance monitoring. 

7.1.8 Automated position report overdue monitoring will include the monitoring of the receipt of 

ADS-B signals from a flight prior to and within the FIR.  Non-receipt of an ADS-B signal for a defined 

period will raise an alert to the controller and provide conflict probe results based on the appropriate non 

ADS-B criteria. 
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7.1.9 Conformance monitoring of longitudinal positions shall be ensured through automated 

ground based monitoring of reported position against system estimated positions.  ADS-B reports will be 

used to update the flight profile through a system conflict probe which will re-calculate the estimated times 

for ensuing positions. 

7.1.10 Post implementation monitoring will be applied to space-based surveillance enabled 

procedural separations in accordance with practises outlined in Annex 19, and as outlined in Circular 343 

(Guidelines for the Implementation of Performance-based Longitudinal Separation Minima). 

7.2 Separation minima using ATS Surveillance systems where VHF voice communications are 

not available 

7.2.1 Application of the ATS Surveillance based procedural longitudinal separation will be as per 

the PANS ATM, Doc 4444 proposal for amendment from the ICAO SASP, as excerpted below: 

a) 14 NM longitudinal separation of aircraft operating on same identical tracks or intersecting 

tracks provided that the relative angle between the tracks is less than 45 degrees. 

b) 17 NM longitudinal separation of aircraft operating on intersecting tracks provided that the 

relative angle between the tracks is less than 90 degrees. 

c) Opposite-direction aircraft on reciprocal tracks may be cleared to climb or descend to or 

through the levels occupied by another aircraft provided that the aircraft have reported by 

ADS-B having passed each other by 5 NM. 

Lateral Separation 

7.2.2 Application of the ATS Surveillance based procedural lateral separation will be as per the 

PANS ATM, Doc 4444 proposal for amendment from the ICAO SASP, as excerpted below: 

a) 19 NM lateral spacing between parallel or non-intersecting tracks. 

7.2.3 The separation minima described above may be applied utilizing position information 

derived from an ATS Surveillance system, provided the following requirements are met: 

a) A navigational performance of RNP 4 or the applicable RNP 2 shall be prescribed; and 

b) The communication system shall satisfy RCP 240; and 

c) An alternate means of communication shall be available to allow the controller to intervene 

and resolve a conflict within a total time of 9 minutes should the normal means of 

communication fail; and 

d) Lateral conformance monitoring shall be ensured by the use of: 

a) lateral deviation warning using ATS surveillance system data with a warning threshold 

set at 3 NM. Higher warning thresholds may be set provided the lateral separation 

minimum in paragraph 7.2.2 above is increased by the same amount; and 

b) The ATS ground system shall prioritize and enable immediate recognition by the 

controller of the lateral deviations in a) above. 
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Special Procedures for In-flight Contingencies in Oceanic Airspace 

7.2.4 Coincident with the separations listed above, the SASP has proposed changes to ICAO Doc 

4444 Contingency Procedures.  The procedures are indicated below and will be implemented coincident with 

ASEPS. 

7.2.5    Introduction 
 
7.2.5.1    Although all possible contingencies cannot be covered, the procedures in 7.2.6, 7.2.7 and 7.2.8 
provide for the more frequent cases such as: 
 

a) inability to comply with assigned clearance due to meteorological conditions, (7.2.8 refers); 
 
b) en-route diversion across the prevailing traffic flow (for example, due to medical emergencies 

(7.2.6 and 7.2.7 refer)); and 
 
c) loss of, or significant reduction in, the required navigation capability when operating in an airspace 

where the navigation performance accuracy is a prerequisite to the safe conduct of flight 
operations, or pressurization failure (7.2.6 and 7.2.7 refer). 

Note.— Guidance on procedures to follow when an aircraft experiences a degradation in navigation 

capabilities can be found in PANS-ATM, Chapter 5, section 5.2.2.  

 
7.2.5.2     The pilot shall take action as necessary to ensure the safety of the aircraft, and the pilot’s 
judgement shall determine the sequence of actions to be taken, having regard to the prevailing circumstances. 
Air traffic control shall render all possible assistance. 
 
7.2.6    General procedures 
 

Note.— Figure 7-1 provides an aid for understanding and applying the contingency procedures contained in  

paragraph 7.2.6 and 7.2.7. 
 
7.2.6.1    If an aircraft is unable to continue the flight in accordance with its ATC clearance, a revised 
clearance shall be obtained, whenever possible, prior to initiating any action. 
 
7.2.6.2    If prior clearance cannot be obtained, the following contingency procedures should be employed 
until a revised clearance is received: 
 

a) leave the cleared route or track by initially turning at least 30 degrees to the right or to the left, in 
order to intercept and maintain a parallel, direction track or route  offset 9.3 km (5.0 NM).  The 
direction of the turn should be based on one or more of the following: 

1) aircraft position relative to any organized track or route system, 

2) the direction of flights and flight levels allocated on adjacent tracks,  

3) the direction to an alternate airport; 

4) any strategic lateral offset being flown, and  

5) terrain clearance; 

b) the aircraft should be flown at a flight level and an offset track where other aircraft are less likely to 
be encountered.   

c) maintain a watch for conflicting traffic both visually and by reference to ACAS (if equipped) 
leaving ACAS in RA mode at all times, unless aircraft operating limitations dictate otherwise; 

d) turn on all aircraft exterior lights (commensurate with appropriate operating limitations);  

e) keep the SSR transponder on at all times and, when able, squawk 7700, as appropriate; 
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f) as soon as practicable, the pilot shall advise air traffic control of any deviation from assigned 
clearance;  

g) use whatever means is appropriate (i.e. voice and/or CPDLC) to communicate during a 
contingency or emergency; 

h) if voice communication is used, the radiotelephony distress signal (MAYDAY) or urgency signal 
(PAN PAN) preferably spoken three times, shall be used, as appropriate;   

i)  when emergency situations are communicated via CPDLC, the controller may respond via CPDLC.  
However, the controller may also attempt to make voice communication contact with the aircraft;  

Note.— Additional guidance on emergency procedures for controllers, radio operators, and flight crew in 

data link operations can be found in the Global Operational Data Link (GOLD) Manual (Doc 10037). 

j) establish communications with and alert nearby aircraft by broadcasting, at suitable intervals on 
121.5 MHz (or, as a backup, on the inter-pilot air-to-air frequency 123.45 MHz) and where 
appropriate on the frequency in use: aircraft identification, the nature of the distress condition, 
intention of the person in command, position (including the ATS route designator or the track code, 
as appropriate) and flight level; and  

k) the controller should attempt to determine the nature of the emergency and ascertain any assistance 
that may be required. Subsequent ATC action with respect to that aircraft shall be based on the 
intentions of the pilot and overall traffic situation.  

 

7.2.7    Actions to be taken once offset from track.  

 Note. — The pilot’s judgement of the situation and the need to ensure the safety of the aircraft will 

determine whether the actions outlined in 7.2.7.2 a) or b), will be taken.  Factors for the pilot to consider 

when diverting from the cleared route or track without an ATC clearance include, but are not limited to:   

a) operation within a parallel track system,  
b the potential for User Preferred Routes (UPRs) parallel to the aircraft’s track or route, 
c) the nature of the contingency (e.g. aircraft system malfunction) and  
d) weather factors (e.g. convective weather at lower flight levels). 

 

7.2.7.1 If possible maintain the assigned flight level until established on the 9.3 km (5.0 NM) parallel, same 

direction track or route offset.  If unable, initially minimize the rate of descent to the extent that is 

operationally feasible. 

7.2.7.2 Once established on a parallel, same direction track or route offset by 9.3 km (5.0 NM), either: 

a) descend below FL 290, and establish a 150 m (500 ft) vertical offset from those flight levels 
normally used, and proceed as required by the operational situation or if an ATC clearance has 
been obtained, proceed in accordance with the clearance; or 

Note. —  Descent below FL 290 is considered particularly applicable to operations where 

there is a predominant traffic flow (e.g. east-west) or parallel track system where the aircraft’s 

diversion path will likely cross adjacent tracks or routes.  A descent below FL 290 can decrease the 

likelihood of:  conflict with other aircraft, ACAS RA events and delays in obtaining a revised ATC 

clearance. 

b) establish a 150 m (500 ft) vertical offset (or 300 m (1000 ft) vertical offset if above FL 410)  from 
those flight levels normally used, and proceed as required by the operational situation, or if an ATC 
clearance has been obtained, proceed in accordance with the clearance. 

Note. —  Altimetry System Error may lead to less than actual 500 ft vertical separation when 

the above procedure is applied.  In addition, with the 500 ft vertical offset applied, ACAS RAs may 

occur.  

 



A-13 NAT SOG/19 – WP/04 – Appendix A A-13 

 

18-0603 AppA_NATIMG53_Final_SoD_AppF ASEPS ImplPln-TaskList.docx 

Figure 7-1. Visual aid for understanding and applying the contingency procedures guidance. 

 
 

7.2.8   Weather deviation procedures 

 

7.2.8.1   GENERAL 

 

Note.— The following procedures are intended for deviations around adverse meteorological conditions. 

 

7.2.8.1.1 When weather deviation is required, the pilot should initiate communications with ATC 

via voice or CPDLC. A rapid response may be obtained by either: 

 

a) stating “WEATHER DEVIATION REQUIRED” to indicate that priority is desired on the 

frequency and for ATC response; or 

b) requesting a weather deviation using a CPDLC lateral downlink message.  

 

7.2.8.1.2 When necessary, the pilot should initiate the communications using the urgency call “PAN 

PAN” (preferably spoken three times) or by using a CPDLC urgency downlink message. 
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7.2.8.1.3 The pilot shall inform ATC when weather deviation is no longer required, or when a 

weather deviation has been completed and the aircraft has returned to its cleared route. 

 

7.2.8.2 ACTIONS TO BE TAKEN WHEN CONTROLLER-PILOT COMMUNICATIONS ARE 

ESTABLISHED 

 

7.2.8.2.1 The pilot should notify ATC and request clearance to deviate from track or route, 

advising, when possible, the extent of the deviation requested.  The flight crew will use whatever means is 

appropriate (i.e. voice  and/or CPDLC) to communicate during a weather deviation.  

 

 Note.— Pilots are advised to contact ATC as soon as possible with requests for clearance in 

order to provide time for the request to be assessed and acted upon.   

 

7.2.8.2.2 ATC should take one of the following actions: 

 

a) when appropriate separation can be applied, issue clearance to deviate from track; or 

 

b) if there is conflicting traffic and ATC is unable to establish appropriate separation, ATC shall: 

 

1) advise the pilot of inability to issue clearance for the requested deviation; 

 

2) advise the pilot of conflicting traffic; and 

 

3) request the pilot’s intentions. 

 

7.2.8.2.3 The pilot should take the following actions: 

 

a) comply with the ATC clearance issued; or 

 

b) advise ATC of intentions and execute the procedures detailed in 7.2.8.3. 

 

7.2.8.3 ACTIONS TO BE TAKEN IF A REVISED ATC CLEARANCE CANNOT BE OBTAINED 

 

Note.— The provisions of this section apply to situations where a pilot needs to exercise the 

authority of a pilot-in-command under the provisions of Annex 2, 2.3.1. 

 

7.2.8.3.1 If the aircraft is required to deviate from track or route to avoid adverse meteorological 

conditions and prior clearance cannot be obtained, an ATC clearance shall be obtained at the earliest 

possible time. Until an ATC clearance is received, the pilot shall take the following actions: 

 

a) if possible, deviate away from an organized track or route system; 

b) establish communications with and alert nearby aircraft by broadcasting, at suitable intervals: aircraft 

identification, flight level, position (including ATS route designator or the track code) and intentions, 

on the frequency in use and on 121.5 MHz (or, as a backup, on the inter-pilot air-to-air frequency 

123.45 MHz); 

c) watch for conflicting traffic both visually and by reference to ACAS (if equipped); 

d) turn on all aircraft exterior lights (commensurate with appropriate operating limitations); 

e) for deviations of less than 9.3 km (5.0 NM) from the originally cleared track or route remain at a 

level assigned by ATC; 

f) for deviations greater than or equal to 9.3 km (5.0 NM) from the originally cleared track or route, 

when the aircraft is approximately 9.3 km (5.0 NM) from track, initiate a level change in 

accordance with Table 7-1; 
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g) if the pilot receives clearance to deviate from cleared track or route for a specified distance and, 

subsequently, requests, but cannot obtain a clearance to deviate beyond that distance, the pilot 

should apply an altitude offset in accordance with Table 15-1 before deviating beyond the cleared 

distance. 

h) when returning to track or route, be at its assigned flight level when the aircraft is within 

approximately 9.3 km (5.0 NM) of the centre line; and 

i) if contact was not established prior to deviating, continue to attempt to contact ATC to obtain a 

clearance. If contact was established, continue to keep ATC advised of intentions and obtain 

essential traffic information. 

 

Note.— If, as a result of actions taken under the provisions of 7.2.8.3.1, the pilot determines that there 

is another aircraft at or near the same flight level with which a conflict may occur, then the pilot is 

expected to adjust the path of the aircraft, as necessary, to avoid conflict. 

 

Table 7-1 

Originally cleared 

track or route  

center line 

Deviations 

≥ 9.3 km (5.0 NM) 

 

Level change 

EAST 

(000° – 179° 

magnetic) 

LEFT 

R

RIGHT 

DESCEND 90 m (300 ft)  

 

CLIMB 90 m (300 ft) 

WEST 

(180° – 359° 

magnetic) 

LEFT 

             

RIGHT 

CLIMB 90 m (300 ft) 

 

DESCEND 90 m (300 ft) 

 

 

8. IDENTIFICATION OF THE METHOD OF SAFETY ASSESSMENT 

8.1 The ICAO Separation and Airspace Safety Panel has conducted a full collision risk 

modelling for development of surveillance-enhanced procedural separations that will be published in the 

PANS ATM, Doc 4444 in November 2020. 

8.2 The safety work will be described in an ICAO Manual, a draft of which is expected to be 

completed prior to trial commencement. 

8.3 Implementing ANSPs will complete all the necessary safety work required by the regulatory 

authorities to sustain the trial. 

9. MODIFICATION OF THE PROPOSED SYSTEM 

9.1 System Changes 

9.1.1 The following changes to the Gander and Shanwick ATC system to support the application 

of space-based ADS-B surveillance enhanced separations will be: 

 Procedural conflict probe updated to incorporate the space-based ADS-B surveillance 

enhanced separations covered within this implementation plan. 

 Reception and application of ADS-B signals to update flight profiles. 

 Enhanced conformance monitoring of ADS-B signals against cleared flight profiles. 

 Monitoring of ADS-B signal quality indicators (QI). 

 Various enhanced controller Human Machine Interface (HMI) which include new 

separations monitoring tools, improved graphical situational display and updates to flight 

progress strips. 
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 Monitoring of PBCS designators for the application of surveillance-enhanced separations. 

 Automated support to determine when variable speed or fixed speed clearances can be 

issued. 

 Automated CPDLC continuity checking. 

 Enhanced separation monitoring support requirements as outlined in Annex 19. 

 Adaptation tools that define areas where ASEPS can be applied. 

9.1.2 Further requirement for modification will be a result of constant assessment of the system 

performance. 

9.1.3 As the Santa Maria system currently utilises ADS-B for the provision of an ATC service, the 

following changes to the Santa Maria ATC system to support the application ASEPS will be made: 

 Procedural conflict probe updated to incorporate ASEPS covered within this implementation 

plan. 

 Adaptation tools that define areas where ASEPS can be applied. 

9.1.4 Application of the ASEPS minima includes elements of both procedural control and ATS 

surveillance services and implementers are directed to refer to Annex 1 for applicable air traffic controller 

rating requirements. The applicable air traffic controller rating for use of ASEPS has been validated as part 

of safety management activities coordinated through the respective civil aviation authorities. 

10. IMPLEMENTATION AND MONITORING OF THE PROPOSED SYSTEM 

10.1.1 The longitudinal separation operational trial will commence 28 March 2019.  Operators will 

be advised via Aeronautical Information Circular (AIC) of requirements of the trial applicable in advance 

and of operational trial details no less than two AIRAC cycles prior to implementation.  Any delay in the 

implementation date or significant change to the implementation plans shall be notified by NOTAM as soon 

as the information is available. 

10.1.2 The lateral separation operational trial will commence no earlier than 6 months after the 

commencement of the longitudinal separation operational trial.  Operators will be advised via Aeronautical 

Information Circular (AIC) of requirements of the trial applicable in advance and of operational trial details 

no less than two AIRAC cycles prior to implementation.  Any delay in the implementation date or significant 

change to the implementation plans shall be notified by NOTAM as soon as the information is available. 

10.2 Eligible flights are those that meet all of the following requirements: 

a) RVSM/HLA approval; 

b) ADS-B, with dedicated 1090 Mhz out capability; 

c) Aircraft meeting the specifications for RNP 4; and 

d) Aircraft meeting the specifications of RCP 240 and RSP 180. 

10.3 ATS systems use Field 10 (Equipment) of the standard ICAO flight plan to identify an 

aircraft’s data link and navigation capabilities.  The operator should insert the following items into the ICAO 

flight plan (as per the 2012 flight plan format) for FANS 1/A or equivalent aircraft: 

a) Field 10a (Radio communication, navigation and approach aid equipment and 

capabilities); 

i) insert “J5” to indicate CPDLC FANS1/A SATCOM (Inmarsat) or “J7” to indicate 

CPDLC FANS1/A SATCOM (Iridium) data link equipment; 
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ii) insert “P2” to indicate RCP 240 approval; 

b) Field 10b (Surveillance equipment and capabilities); 

i) insert “D1” to indicate ADS with FANS1/A capabilities; and 

ii) B1 or B2 to indicate ADS-B. 

c) Field 18 (Other Information); insert the characters “PBN/” followed by “L1” for RNP4 

and SUR/RSP180 

10.4 Monitoring of NAT communication system performance and analysis of problem reports 

will be assisted by the NAT Data Link Monitoring Agency (NAT DLMA). 

Failures and degradations of systems 

10.5 In the event of a data link system failure, provisions documented in the Performance-based 

Communication and Surveillance (PBCS) Manual (Doc 9869), the Global Operational Data Link (GOLD) 

Manual (Doc 10037), are applicable. 

11. STAKEHOLDER CONSULTATION 

11.1 Operators have indicated that, for performance planning purposes, successful 

implementation of the reduced separations should be directly linked to consistent receipt of user requested 

flight profiles (route, flight level, speed). 

11.2 Confidence in the ability to receive the requested profile will be expected to result in the 

preferred practice of loading appropriate fuel for flight duration as opposed to the current practice of loading 

fuel to account for numerous scenarios of not receiving the requested flight profile. 

11.3 Operator flight planning systems are rule-based in consideration of standards, requirements 

and best practices for successful route filing. The current NAT operating environment, with its OTS track 

design, increases the requirement for rules/norms which inhibit optimal flight planning. Use of reduced 

separations should allow for reduction of current rules/norms which in turn would lead to increased flight 

profile optimization. 

12. SUCCESS CRITERIA – Longitudinal Separation 

QUESTIONS METRICS, DETAILS & TARGETS 

Safety Safety  i) 

Longitudinal 

Scrutinize each longitudinal error to determine if the application of the 14 
NM and 17 NM separations had an effect on the error. 

If such an effect is found then quantify the effect on the longitudinal risk. 

Target = No increase in longitudinal risk due to the application of the 14 

NM and 17 NM separations. 

ii) Vertical Scrutinize each longitudinal error to determine if the application of the 14 

NM and 17 NM separations NM had an effect on the error. 

If such an effect is found then quantify the effect on the vertical risk. 

Target = No increase in vertical risk due to the application of the 14 NM 
and 17 NM separations. 
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iii) Lateral Scrutinize each longitudinal error to determine if the application of the 14 
NM and 17 NM separations had an effect on the error. 
 

Lateral errors shall be determined and classified in accordance with 

direction provided via NAT SPG: That the: 

a) following definitions be used when classifying reports made to the 

NAT Central Monitoring Agency (NAT CMA): 

i) a lateral deviation is any actual deviation from the cleared track 

other than those covered by the Strategic Lateral Offset Procedures ( 

SLOP); 

ii) a Gross Navigation Error (GNE) is a lateral deviation from a cleared 

track by 10 Nautical Miles (NM) or more; 

iii) an ATC intervention is an event where the Air Traffic Controller 

(ATCO) caught and corrected a lateral deviation before it developed 

into a GNE; and 

iv) an ATC prevention is an event where the ATCO intervention 

prevented a lateral deviation; and 

b) NAT CMA initiate GNE-related follow up actions in regard to GNEs 

of 10 NM or more. 

If such an effect is found then quantify the effect on the lateral risk. 
 
Target = No increase in lateral risk due to the application of the 14 NM and 
17 NM separations. 

Safety i) Monitor operator failures to correctly indicate ADSB & PBCS capabilities 
resulting in ineligible flights being placed on the 14 NM and 17 NM separations. 
 Scrutinize each failure to determine cause and source for the error. 

ii) Monitor failures to properly transmit valid position information by ADS-B. 
achieve FANS logon, or to maintain or transfer CPDLC connection resulting in 
ATC reverting to another form of separation 
 Scrutinize each failure to determine cause and source for the error. 

iii) Monitor communication and surveillance performance against RCP240 and the 14 
NM and 17 NM separations. 
 NAT TIG scrutinizes the performance twice a year to verify compliance 

 

 

QUESTIONS METRICS, DETAILS & TARGETS 

Stakeholder 

Operational 

Efficiencies 

Receipt of optimal profile:  

 

i. As flight planned 

ii. As requested 

Implementing States to provide data on route, flight level and 

speed to the NAT SPG: 

i.  Cleared vs flight planned (this element will cover successful 

receipt of random or OTS)  

ii. Cleared vs requested 

 

Note: this data may be presented by means of a dashboard. 
 Removal (or reduction) 

of flight planning rules 

and “norms” to enable 

fuel uplift reduction. 

Implementing States to provide 60, 90, 180, 270 and 360 day 
milepost data to so that operators and ANSP can review and 
coordinate the potential for the strategic removal of flight 
planning practices based on improvements of ATM 
performance. 

 

13. SUCCESS CRITERIA – LATERAL SEPARATION 

13.1 TBD prior to commencement of 19 NM lateral separation. 

___________________ 
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ATTACHMENT A - IMPLEMENTATION PLAN TASK LIST FOR AN OPERATIONAL TRIAL OF ADVANCED SURVEILLANCE-ENHANCED 

PROCEDURAL SEPARATION (ASEPS) USING AUTOMATIC DEPENDENT SURVEILLANCE-BROADCAST (ADS-B) 

 

 

 

Task  

ID 

 

 

Subject 

 

KEY 

IMPLEMENTATION 

TASKS  

 

 

Record  

of Updates 

 

 

 Next Step 

LEAD(S) 

NOTE: 

Leads will 

coordinate 

with groups 

identified in 

next column 

 

 

Coordination 

 

 

Completion 

Date 

 

 

Status 

 

 

 

1 

 

 

 

Task List and 

Schedule 

Develop a Task List and 

Schedule for 

completion of 

individual tasks to 

prepare for 

commencement of, and 

during operational trial 

of ADS-B Separations. 

 

 

 

Task List 

Developed 

POG/05. 

 

Task List updated 

at IMG/53 

 

Most advanced draft 

of the 

implementation plan 

reviewed by SPG/54. 

 

IMG/SOG Review 

outcome of SPG/54 

 

 

Review Task List at 

POG/06. 

 

Output of meetings 

consolidated and 

submitted by 

correspondence to 

IMG then SOG. 

 

Final material to 

IMG/53 for approval. 

 

 

 

 

NAT POG 

 

 

 

NAT IMG 

 

September 2018 

(POG/06) 

 

 

 

 

 

Open/On 

Track 

 

 

2 

 

Concept of 

Operations 

(CONOPS) 

Update CONOPS with 

ICAO SASP 2018 

outputs, specifically 

update placeholders 

with separation values. 

 

POG to provide 

updates from 

SASP outputs. 

 

POG/06 updated, 

 

Submit updated 

CONOPS for review 

to POG/06. 

 

 

NAT IMG 

 

 

NAT POG 

 

November 2018 

(POG/06). 

 

 

Closed 
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Task  

ID 

 

 

Subject 

 

KEY 

IMPLEMENTATION 

TASKS  

 

 

Record  

of Updates 

 

 

 Next Step 

LEAD(S) 

NOTE: 

Leads will 

coordinate 

with groups 

identified in 

next column 

 

 

Coordination 

 

 

Completion 

Date 

 

 

Status 

CONOPS to 

include SASP 

separations and 

presented to 

IMG/53 SOD Para 

4.79 refers. (IMG 

Decision 53/3. 

 

 

3 

 

 

Stakeholder 

Consultation 

 
Undertake regional 
consultation with 

appropriate 
stakeholders. 

 

Consultation 

meeting 1 

completed with 

updates 

incorporated into 

implementation 

plan and task list 

to be presented to 

NAT SPG/54 

 

Canada & United 

Kingdom to arrange 

consultation of 

Implementation Plan 

before NAT SPG/54. 

 

Engage in 

coordinated planning 

to enable fuel uplift 

reductions 

NAT OPS Forum 

(Sept 2018) 

 

 

United 

Kingdom, 

Canada & 

IATA 

 

 

 

 

 

 

NAT POG 

NAT IMG 

 

 

By NAT 

SPG/54 (June 

2018).  

 

 

 

NAT IMG/53 

 

 

Open / On 

Track 

 

4 
Recommend 

target 

implementation 

date 

Longitudinal 

Trial 

 

Confirm 

implementation date via 

NAT SPG/54 

Conclusion. 

 

Target 

Implementation 

date 28 March 

2019. 

 

Update Task List 

with implementation 

date at POG/06. 

 

 

NAT SPG 

 

NAT POG 

NAT IMG 

 

June 2018 

(NAT SPG/54). 

 

Complete 

 

5 
Recommend 

target 

implementation 

Confirm 

implementation date via 

NAT SPG Conclusion 

 

 

None. 

 

Update Task List 

with implementation 

 

 

NAT SPG 

 

 

NAT IMG 

 

March 2019 

(POG/07). 

 

Open / On 

Track 
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Task  

ID 

 

 

Subject 

 

KEY 

IMPLEMENTATION 

TASKS  

 

 

Record  

of Updates 

 

 

 Next Step 

LEAD(S) 

NOTE: 

Leads will 

coordinate 

with groups 

identified in 

next column 

 

 

Coordination 

 

 

Completion 

Date 

 

 

Status 

date Lateral 

Trial 

(possibly through 

correspondence). 

date at POG/07.   

 

6 
Confirmed SB 

ADS-B service 

meets identified 

performance 

requirements 

 

LEOS confirmed as 

certified as a 

surveillance system. 

 

None. 

 

Certification to be 

confirmed. 

 

NAT IMG 

 

NAT POG 

 

Prior to 

commencement 

of Trial. 

 

Open / On 

Track 

 

 

7 
 

ATC System 

Modification and 

operational 

readiness. 

 

Confirmation of ATC 

system modification 

and operational 

readiness schedule to 

support Operational 

Trial. 

 

NAT POG/05 - 

Canada & United 

Kingdom agreed to 

provide update to 

NAT POG/06. 

Implementing 

States confirmed 

schedule in place 

to meet 

commencement of 

trial 

 

Update Task List 

with confirmed 

system modification 

schedule at POG/06 

 

Canada, the 

United 

Kingdom and 

Portugal 

 

NAT POG 

 

NAT POG/6 

 

Closed 
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Task  

ID 

 

 

Subject 

 

KEY 

IMPLEMENTATION 

TASKS  

 

 

Record  

of Updates 

 

 

 Next Step 

LEAD(S) 

NOTE: 

Leads will 

coordinate 

with groups 

identified in 

next column 

 

 

Coordination 

 

 

Completion 

Date 

 

 

Status 

 

8 
 

ANSP Inter-

Agreements 

 

Confirmation of ANSP 

inter-agreements to 

support / manage 

implementation of trials 

within Shanwick and 

Gander. 

 

POG/05 - Canada 

& United 

Kingdom agreed to 

provide update to 

POG/06. 

Implementing 

States confirmed 

schedule in place 

to meet 

commencement of 

trial 

 

Update Task List 

with confirmed inter-

agreement schedule 

before 

commencement of 

trial. 

 

Canada & 

United 

Kingdom and 

Portugal 

 

 

NAT POG 

 

September 2018 

(NAT POG/06). 

 

Closed 

 

 

9 

 

Advance notice 

to User States 

and Operators 

(Longitudinal) 

 

Common wording for 

AIC NAT Ops Bulletin 

Longitudinal Trial. 

 

NAT POG/06 - 

Action agreed on 

draft common 

wording for AIC. 

 

Draft wording 

NAT Ops Bulletin 

AIC agreed by 

IMG/53. 

 

 

Submit to NAT 

IMG/53 for approval. 

Publish the approved 

AIC 2 AIRAC Cycles 

before start of trial 

 

Draft NAT Ops 

Bulletin AIC to be 

submitted to SOG/19. 

 

 

NAT POG 

 

 

NAT IMG 

 

Minimum of 2 

AIRAC Cycles 

before start of 

trial. 

 

 

Open / On 

Track 
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Task  

ID 

 

 

Subject 

 

KEY 

IMPLEMENTATION 

TASKS  

 

 

Record  

of Updates 

 

 

 Next Step 

LEAD(S) 

NOTE: 

Leads will 

coordinate 

with groups 

identified in 

next column 

 

 

Coordination 

 

 

Completion 

Date 

 

 

Status 

 

 

10 

 

Advance notice 

to User States 

and Operators 

(Lateral) 

 

Common wording for 

AIC NAT Ops Bulletin 

Lateral Trial. 

 

POG/05 - Action 

agreed to prepare 

draft common 

wording for AIC to 

POG/07. 

 

 

Draft Common 

Wording. For AIC 

for review by 

POG/07. 

 

 

NAT POG 

 

 

NAT IMG 

 

Minimum of 2 

AIRAC Cycles 

before start of 

lateral trial. 

 

 

Open / On 

Track 

 

 

 

11 

 

 

 

ICAO State 

Letter 

Publication of State 

Letter confirming date 

of commencement of 

Operational Trials. 

 

 

 

None 

 

NAT IMG/53 and 

correspondence with 

NAT SPG  

Conclusion to publish 

State Letter. 

 

NAT IMG 

 

ICAO 

EUR/NAT 

Office 

 

Minimum of 3 

months prior to 

expected start 

of Trial 

 

 

Open / On 

Track 

 

 

 

12 

 

Pre-

implementation 

Safety 

Assessment & 

Implementation 

Decision. 

(Longitudinal) 

 

Update and complete 

final Safety Assessment 

and Implementation 

Readiness Review to 

support implementation 

of trials. 

 

 

 

None. 

 

Complete Safety 

Assessment and 

Implementation 

Readiness Review no 

later than 3 months 

before 

implementation date 

as shown in Task 4. 

 

Safety Assessments 

to be presented to 

SOG/19. 

 

 

 

 

NAT IMG 

 

 

 

NAT SOG 

 

No later than 3 

months before 

implementation 

date as shown 

in Task 4. 

 

 

 

Open / On 

Track 
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Task  

ID 

 

 

Subject 

 

KEY 

IMPLEMENTATION 

TASKS  

 

 

Record  

of Updates 

 

 

 Next Step 

LEAD(S) 

NOTE: 

Leads will 

coordinate 

with groups 

identified in 

next column 

 

 

Coordination 

 

 

Completion 

Date 

 

 

Status 

 

 

 

13 

 

Pre-

implementation 

Safety 

Assessment & 

Implementation 

Decision. 

 (Lateral) 

 

Update and complete 

final Safety Assessment 

and Implementation 

Readiness Review to 

support implementation 

of trials. 

 

 

 

None. 

 

Complete Safety 

Assessment and 

Implementation 

Readiness Review no 

later than 3 months 

before 

implementation date 

as shown in Task 5. 

 

 

 

 

NAT IMG 

 

 

 

NAT SOG 

 

No later than 3 

months before 

implementation 

date as shown 

in Task 5. 

 

 

 

Open / On 

Track 

 

 

14 

 

Post 

implementation 

monitoring 

 

Monitoring and 

reporting against trial, 

including monitoring 

against PBCS 

requirements for 

communications. 

 

 

None. 

 

 

Provide first 

monitoring report to 

NAT POG/8 

 

 

NAT POG 

 

NAT TIG 

Canada, the 

United 

Kingdom and 

Portugal 

 

 

 

Commencement 

of Trial. 

 

 

Open / On 

Track 

_________________________ 
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